COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2001

ESTI MATE SUMVARY 15: 59: 21
CONTI D C12190 ESTI MATE NO 0028 PROG SPEC YR 1994
PCN: 12190-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 269.0 DAYS TIVE ALLOW 283 WORK DAYS
ROADWAY SH 66 TO L THOMPSON PERCENT TIME:  95.05 ORI G TIME ALLOW 260 WORK DAYS
PROJIECT NO. C 2873-096
ROADWAY SH 66 TO L THOMPSON
NAME OF ROAD: Us 287
PRQIECT COUNTI ES: BOULDER, REG ON 4 LARI MER
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON CO PAY PERI OD ENDI NG 11/01/ 2001 DATE TI ME STARTED 03/18/ 1999
P.O. BOX 1618 DATE LET 01/ 21/ 1999 DATE WORK BEGAN 03/18/ 1999
651 TOPEKA WAY, SUITE 100 DATE AWARDED 02/ 17/ 1999 DATE TI ME SToPPED 01/ 08/2003
DATE CONTRACT EXECUTED  02/17/1999 DATE ACCEPTED 01/ 08/ 2003
CASTLE ROCK CO 80104 303/ 688- 6611 DATE NOTI CE TO PROCEED 03/ 18/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 13,347, 727.44 PARTI Cl PATI NG $ 43,076. 83 $ 0. 00
AWARD PROJECT AM: $ 10, 540, 924. 52 NON- PARTI Cl PATI NG 13, 255, 405. 20 39, 167. 24
PERCENT COMPLETE: 99. 63% TOTAL EARNI NGS 13, 298, 482. 03 39, 167. 24
FUNDS AVAI LABLE: $ 49, 245. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 298, 482. 03 39, 167. 24
TOTAL CLAI VB $ 0. 00 RETAI NAGE -158,113.87 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 13, 140, 368. 16 39, 167. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 13, 140, 368. 16 39, 167. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39, 167. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT C 2873-096 ESTI MATE NO. 0028 15: 59: 21

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY BID | TEMS
0005 202-00001 *REMOVAL OF STRUCTURE 68. 000 68. 000
EACH 0. 000 0. 00
800. 00000 68. 000 54, 400. 00
0010 202-00010 *REMIVAL OF TREE 183. 000 183. 000
EACH 0. 000 0.00
130. 00000 183. 000 23, 790. 00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 602. 400 602. 400
M 0. 000 0. 00
14. 50000 602. 400 8, 734. 80
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 78, 340. 700 79, 352. 700
Y2 0. 000 0.00
2.50000 79, 352. 700 198, 381. 75
0025 202-00220 *REMOVAL OF ASPHALT MAT 86, 982. 100 87, 994. 100
MR 0. 000 0. 00
1. 50000 87, 994. 100 131, 991. 15
0030 202-00250  *REMOVAL OF PAVEMENT MARKI NG 4,632,200 5,001. 800
Y2 0. 000 0.00
10. 76000 5, 001. 800 53, 819. 37
0035 202-00810 *REMOVAL OF GROUND SI GN 64. 000 64. 000
EACH 0. 000 0. 00
95. 00000 64. 000 6, 080. 00
0040 202-01000 *REMOVAL OF FENCE 5, 484. 000 5, 484. 000
M 0. 000 0.00
2. 56000 5, 484. 000 14, 039. 04
0045 202-05150  *SANDBLASTI NG 5, 559. 600 5, 559. 600
¥ 0. 000 0. 00
4.30000 5, 559. 600 23, 906. 28
0050 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 296, 277. 000 296, 277. 000
VB 0. 000 0.00
7.70000 296, 277. 000 2,281, 332. 90
0051 203-01597  POTHOLI NG MCR #1 LI NE #2 33. 000 33. 000
HOUR 0. 000 0. 00
140. 00000 33. 000 4, 620. 00



CONTI D: C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0055 203-01500  *BLADI NG 89. 000 89. 000
HOUR 0. 000 0.00
75. 00000 89. 000 6, 675. 00
0060 203-01555  *DOZI NG ( LANDSCAPI NG) 20. 000 20. 000
HOUR 0. 000 0.00
88. 00000 20. 000 1, 760. 00
0061 203-00000  UNCLASSI FI ED EXCAVATI ON ADDED BY MCR LI NE #19 2,578. 000 2, 636. 000
B 0. 000 0.00
8. 05000 2, 636. 000 21, 219. 80
0065 206-00000 STRUCTURE EXCAVATI ON 0. 000 0. 000
B 0. 000 0.00
6. 00000 0. 000 0. 00
0066 206-00000 STRUCTURE EXCAVATI ON ADDED BY CMD #4 330. 000 330. 000
B 0. 000 0.00
12. 00000 330. 000 3, 960. 00
0070 206-00100 STRUCTURE BACKFI LL (CLASS 1) 0. 000 0. 000
B 0. 000 0.00
28.50000 0. 000 0. 00
0071 206-00100 STRUCTURE BACKFILL (CLASS 1) ADDED BY CMD #4 267.000 267. 000
B 0. 000 0.00
55. 00000 267. 000 14, 685. 00
0075 207-00205 *TOPSO L 28, 198. 000 28, 224. 000
B 0. 000 0.00
4. 00000 28, 224. 000 112, 896. 00
0080 207-00305 *WETLAND TOPSO L 740. 000 740. 000
B 0. 000 0.00
10. 50000 740. 000 7,770. 00
0085 207-00310  *STOCKPI LE WETLAND TOPSO L 0. 000 0. 000
B 0. 000 0.00
4. 25000 0. 000 0. 00
0090 208-00011 *EROCSI ON BALES (WEED FREE) 1, 039. 000 1, 039. 000
EACH 0. 000 0.00
16. 50000 1, 039. 000 17, 143. 50



CONTI D: C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12190-BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0095 208-00020 *SILT FENCE 2, 355. 000 2, 355. 000
M 0. 000 0. 00
4. 00000 2, 355. 000 9, 420. 00
0100 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0101 208-00110  SEDI MENT REMOVAL AND DI SPOSAL MCR#10 127. 000 127. 000
MB 0. 000 0. 00
20. 00000 127. 000 2, 540. 00
0105 210-00010 *RESET MAI LBOX STRUCTURE 42.000 42.000
EACH 0. 000 0. 00
125. 00000 42.000 5, 250. 00
0110 210-00810  *RESET GROUND SI GN 11. 000 11. 000
EACH 0. 000 0.00
200. 00000 11. 000 2, 200. 00
0115 212-00006  *SEEDI NG ( NATI VE) 30. 830 30. 830
HA 0. 000 0. 00
1, 044. 10000 30. 830 32,189. 60
0120 213-00002 *MUILCHI NG (WEED FREE HAY) 37.060 36. 800
HA 0. 000 0. 00
667. 91000 36. 800 24,579. 09
0125 213-00061  *MJILCH TACKI FI ER 6, 476. 000 6, 476. 000
KG 0. 000 0. 00
1. 80000 6, 476. 000 11, 656. 80
0130 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 220. 000 220. 000
EACH 0. 000 0.00
25. 25000 220. 000 5, 555. 00
0135 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 7,410. 900 7,410. 900
M2 0. 000 0. 00
1. 95000 7, 410. 900 14, 451. 26
0140 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 17, 980. 900 17, 980. 900
T 0. 000 0. 00
10. 00000 17, 980. 900 179, 809. 00



CONTI D: C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12190-BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0141 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON OVERWEI GHT -120. 000 - 140. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 - 140. 000 -140. 00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 92, 641. 270 92, 637. 790
T 0. 000 0. 00
9. 00000 92, 637. 790 833, 740. 11
0146 304-09000 AGGREGATE BASE COURSE (SPECI AL) MCR #1 LINE #5 431. 000 431. 000
MB 0. 000 0. 00
17. 60000 431. 000 7,585. 60
0147 900-00006 ADDED | TEM (DOLLAR)/ PRI CE DEDUCTI ON ABC CL. 6 - 27, 358. 560 - 26, 695. 330
DOL 0. 000 0. 00
1. 00000 - 26, 695. 330 - 26, 695. 33
0150 307-00000  *HYDRATED LI ME SEE 103 DTD. 8-19-99 5, 468. 740 5, 468. 740
T 0. 000 0. 00
90. 00000 5, 468. 740 492, 186. 60
0151 307-00075 FLY ASH CMO #2 1, 837. 400 1, 837. 400
T 0. 000 0. 00
37. 37000 1, 837. 400 68, 663. 64
0153 307-00250 PROCESSI NG FLY ASH TREATED SUBGRADE CMO #2 53, 527. 200 54, 076. 900
M2 0. 000 0. 00
1. 50000 54, 076. 900 81, 115. 35
0155 307-00208 *PROCESSI NG LI ME TREATED SUBGRADE (200 MV) 264, 268. 280 264, 243. 500
M2 0. 000 0. 00
1. 50000 264, 243. 500 396, 365. 25
0159 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) MCR #7 190. 110 208. 410
T 0. 000 0. 00
115. 00000 208. 410 23, 967. 15
0160 403-00721  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 0. 000 0. 000
M2 0. 000 0. 00
90. 00000 0. 000 0. 00
0165 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 0. 000 0. 000
58-22
) T 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D: C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0166 403-33353  HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 2,978.990 2,978. 990
58-22) ADDED BY MCR
T 0. 000 0.00
45. 00000 2,978. 990 134, 054. 55
0170 412-01000 *CONCRETE PAVEMENT (250 MV) 243, 043. 300 243, 043. 300
M2 0. 000 0.00
22.19000 243, 043. 300 5, 393, 130. 83
0175 412-01020 *CONCRETE PAVEMENT (250 MV) (FAST TRACK) 7,967. 700 7,967. 700
M 0. 000 0.00
26. 99000 7,967. 700 215, 048. 22
0180 420-00130 *GEOTEXTI LE ( SEPARATOR) (CLASS A) 21, 311. 500 21, 311. 500
M2 0. 000 0.00
1. 00000 21, 311. 500 21, 311. 50
0185 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REl NFORCED) 3.800 3.800
B 0. 000 0.00
650. 00000 3.800 2, 470. 00
0190 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MM 54. 000 54. 000
M 0. 000 0.00
260. 00000 54. 000 14, 040. 00
0195 601-01000 CONCRETE CLASS B 5.120 4.920
B 0. 000 0.00
520. 00000 4.920 2, 558. 40
0196 601-01000 CONCRETE CLASS B ADDED BY CMO #4 66. 900 66. 900
B 0. 000 0.00
579. 00000 66. 900 38, 735. 10
0200 602-00010  REINFORCI NG STEEL (GALVANI ZED) DELETED BY MCR #1 LI NE 0. 000 0. 000
#9
KG 0. 000 0.00
1. 50000 0. 000 0. 00
0201 602-00000 REINFORCI NG STEEL ADDED BY MCR 1 LI NE #9 212.500 212. 500
KG 0. 000 0.00
0. 95000 212. 500 201. 88
0202 602-00020 REINFORCI NG STEEL (EPOXY COATED) ADDED BY MCR 1 LINE 0. 000 0. 000
#9
KG 0. 000 0.00
1. 50000 0. 000 0. 00



CONTI D C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0203 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) ADDED BY CMO #4 3, 852. 000 3, 852. 000
KG 0. 000 0. 00
2.00000 3, 852. 000 7,704.00
0205 603-01240 *600 MM REI NFORCED CONCRETE PI PE 629. 000 629. 000
M 0. 000 0.00
133. 00000 629. 000 83, 657. 00
0210 603-02240 *770X490 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 346. 000 346. 000
M 0. 000 0. 00
162. 00000 346. 000 56, 052. 00
0215 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
630. 00000 8. 000 5, 040. 00
0220 603-05124 *770X490 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 5. 000 5. 000
EACH 0. 000 0. 00
650. 00000 5. 000 3, 250. 00
0225 603-30018 *450 MM STEEL END SECTI ON 117. 000 117. 000
EACH 0. 000 0.00
230. 00000 117. 000 26, 910. 00
0226 603-30024 600 MM STEEL END SECTI ON ADDED BY MCR 1 LINE #11 3. 000 3. 000
EACH 0. 000 0. 00
230. 00000 3. 000 690. 00
0230 603-50018 *450 MM PLASTI C PI PE 1, 226. 000 1, 226. 000
M 0. 000 0.00
80. 00000 1, 226. 000 98, 080. 00
0231 603-50024 600 MM PLASTI C PI PE ADDED BY MCR 1 LINE #11 49. 000 49. 000
M 0. 000 0. 00
148. 00000 49. 000 7,252.00
0235 603-82012 *300 MM DUCTI LE | RON PI PE 106. 000 106. 000
M 0. 000 0.00
114. 00000 106. 000 12,084.00
0240 603-82018 *450 MM DUCTI LE | RON PI PE 53. 000 53. 000
M 0. 000 0. 00

175. 00000 53. 000 9, 275. 00



CONTI D: C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0245 604-00305 *INLET TYPE C (2 M 2.000 2.000
EACH 0. 000 0.00
2, 100. 00000 2.000 4, 200. 00
0250 604-19105 *INLET TYPER L 1.5 (2 M 1. 000 1. 000
EACH 0. 000 0.00
2, 900. 00000 1. 000 2, 900. 00
0255 606-00301 *GUARDRAIL TYPE 3 (1905 MV POST SPACI NG) 45. 000 45. 000
M 0. 000 0.00
42.00000 45. 000 1, 890. 00
0260 606-01370 *END ANCHORAGE TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
850. 00000 4. 000 3, 400. 00
0265 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0.00
1, 750. 00000 4. 000 7, 000. 00
0270 607-00005 *END POST 53. 000 53. 000
EACH 0. 000 0.00
75. 00000 53. 000 3, 975. 00
0275 607-00010 *CORNER AND LI NE BRACE PQOST 50. 000 50. 000
EACH 0. 000 0.00
98. 00000 50. 000 4,900. 00
0280 607-01000 *FENCE BARBED W RE W TH METAL POSTS 1, 776. 000 1, 776. 000
M 0. 000 0.00
2.95000 1, 776. 000 5, 239. 20
0285 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 2, 414. 000 2, 359. 000
M 0. 000 0.00
5. 75000 2, 359. 000 13, 564. 25
0286 607-11300 FENCE COVBI NATI ON W RE W TH TREATED WOODEN POSTS MCR 2, 056. 000 2, 140. 000
#1 LI NE#1
M 0. 000 0.00
14. 25000 2, 140. 000 30, 495. 00
0290 607-11580 *FENCE ( TEMPORARY) 24. 000 24. 000
M 0. 000 0.00
3.50000 24. 000 84.00



CONTI D C12190 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0295 607-60120 *6 METER GATE 8. 000 8. 000
EACH 0. 000 0. 00
300. 00000 8. 000 2, 400. 00
0300 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 305. 000 305. 000
M 0. 000 0.00
30. 00000 305. 000 9, 150. 00
0301 611-00020 6 METER CATTLE GUARD ADDED BY MCR LI NE #18 1.000 1. 000
EACH 0. 000 0. 00
14, 555. 00000 1. 000 14, 555. 00
0305 612-00001 *DELI NEATOR (TYPE 1) 192. 000 192. 000
EACH 0. 000 0.00
11. 50000 192. 000 2,208. 00
0310 612-00002 *DELI NEATOR (TYPE 11) 307. 000 307. 000
EACH 0. 000 0. 00
12. 50000 307. 000 3,837.50
0315 612-00003 *DELI NEATOR (TYPE I11) 9. 000 9. 000
EACH 0. 000 0.00
13. 50000 9. 000 121.50
0320 613-00200 *50 MM ELECTRI CAL CONDUI T 224.000 224.000
M 0. 000 0. 00
45. 00000 224.000 10, 080. 00
0325 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
1, 850. 00000 1. 000 1, 850. 00
0326 700-70130 F/ A REPAI R REPAI R DAMAGED ELEC. LINE 4,396. 110 4,396. 110
F A 0. 000 0. 00
1. 00000 4,396. 110 4,396. 11
0330 614-00011 *SI GN PANEL (CLASS 1) 47.900 47.900
M 0. 000 0.00
189. 73000 47.900 9, 088. 07
0335 614-00012 *SIGN PANEL (CLASS I1) 44.190 44.190
we 0. 000 0. 00

215. 00000 44.190 9, 500. 85
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0340 614-00013 *SIGN PANEL (CLASS I11) 8. 730 8.730
we 0. 000 0. 00
269. 20000 8.730 2,350.12
0345 614-00200 *STEEL SI GN PCST (U 2) 39. 600 39. 600
M 0. 000 0.00
23.12000 39. 600 915. 55
0350 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBI NG 0. 000 0. 000
M 0. 000 0. 00
33. 35000 0. 000 0.00
0355 614-01502 *STEEL SI GN POST (50 MV ROUND) 155. 250 155. 250
M 0. 000 0.00
29. 75000 155. 250 4,618. 69
0360 614-01552 *STEEL SIGN POST (65 MM ROUND) ( SLI PBASE) 229.750 229. 750
M 0. 000 0. 00
82. 50000 229. 750 18, 954. 38
0365 614-70336 *TRAFFI C SI GNAL FACE (300-300-300) 1. 000 1.000
EACH 0. 000 0.00
475. 00000 1. 000 475. 00
0370 614-70560 *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 1.000 1. 000
EACH 0. 000 0. 00
610. 00000 1.000 610. 00
0375 614-72872 *LOOP DETECTOR (M CRO TYPE) 0. 000 0. 000
EACH 0. 000 0.00
425. 00000 0. 000 0.00
0376 900- 00007 ADDED | TEM (EACH)/ MCR #1 LINE #15 M CROWAVE SENSOR 1.000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1.000 1, 925. 00
0377 900- 00007 ADDED | TEM (EACH)/ MCR #14 (ART) 1. 000 1.000
EACH 0. 000 0.00
17, 481. 15000 1. 000 17,481. 15
0378 900- 00007 ADDED | TEM (EACH)/ ART POWAER HOOKUP 1.000 1. 000
EACH 0. 000 0. 00

940. 50000 1. 000 940. 50
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0380 614-72875 *LOOP DETECTOR W RE 196. 000 196. 000
M 0. 000 0. 00
8. 00000 196. 000 1, 568. 00
0385 615-00030 * EMBANKMVENT PROTECTOR TYPE 3 5. 000 5. 000
EACH 0. 000 0.00
730. 00000 5. 000 3, 650. 00
0390 616-00180 *450 MM CONCRETE SI PHON PI PE 52. 000 52. 000
M 0. 000 0. 00
195. 00000 52. 000 10, 140. 00
0395 621-00450 *DETOUR PAVEMENT 11, 839. 300 11, 839. 300
M 0. 000 0.00
22.19000 11, 839. 300 262, 714. 07
0396 622-01125 SEPTI C TANK (4700 L) ADDED BY MCR #1 LINE 12 1.000 1. 000
EACH 0. 000 0. 00
3,561. 00000 1.000 3,561.00
0400 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 1.000
LS 0. 000 0.00
115, 000. 00000 1. 000 115, 000. 00
0401 625-00001 CONSTRUCTI ON SURVEYI NG (HOURLY) AS PER PLAN SHEET 98 47.000 47.000
HOUR 0. 000 0. 00
100. 00000 47.000 4, 700. 00
0402 625- 00000 CONSTRUCTI ON SURVEYI NG ADD BY CMD #3 FOR EXTENTI ON 1. 000 1.000
LS 0. 000 0.00
13, 180. 00000 1. 000 13, 180. 00
0403 625-00001 CONSTRUCTI ON SURVEYI NG (HOURLY) MCR #1 LINE #8 (EXTRA 147. 200 147.200
BLUE TOPS)
HOUR 0. 000 0. 00
100. 00000 147.200 14,720.00
0404 900- 00014 ADDED | TEM (LUMP SUM/ SLOPE STAKI NG 1. 000 1.000
LS 0. 000 0.00
9, 470. 00000 1. 000 9, 470. 00
0405 626- 00000 *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00

200, 000. 00000 1. 000 200, 000. 00
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0406 626- 00000 MOBI LI ZATI ON CMO #3 PRQIECT EXTENSI ON TYPE | 0. 000 0. 000
LS 0. 000 0. 00
18, 246. 00000 0. 000 0.00
0407 626-00100 MOBI LI ZATI ON (W THOUT AUTOPAY) CMO #3 PROJECT 1. 000 1.000
EXTENSI ON
LS 0. 000 0.00
18, 246. 00000 1. 000 18, 246. 00
0408 626-00100 MOBI LI ZATI ON (W THOUT AUTOPAY) ADDED BY CMO #4 1.000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0410 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1.000
LS 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0415 627-00001 *PAVEMENT MARKI NG PAI NT 3, 507. 800 3, 507. 800
L 0. 000 0. 00
7.65000 3, 507. 800 26, 834. 67
0420 627-00005 *EPOXY PAVEMENT MARKI NG 2,182. 000 2,182. 000
L 0. 000 0.00
14. 55000 2,182. 000 31,748. 10
0425 627-30205 * THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL) 154. 300 155. 360
we 0. 000 0. 00
215. 12000 155. 360 33,421.04
0430 627-30210 * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP LI NE) 49. 400 49. 400
M 0. 000 0.00
86. 10000 49. 400 4, 253. 34
0435 629-01002 *SURVEY MONUMENT (TYPE 2) 16. 000 16. 000
EACH 0. 000 0. 00
265. 00000 16. 000 4, 240. 00
0440 629-01003 *SURVEY MONUMENT ( TYPE 3) 4.000 4.000
EACH 0. 000 0.00
690. 00000 4.000 2,760. 00
0445 629-01031 *SURVEY MONUMENT (TYPE 3A) 5. 000 5. 000
EACH 0. 000 0. 00

590. 00000 5. 000 2,950.00
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0450 629-01050 * MONUMENT BOX 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0455 629-01210 *ADJUST MONUMENT BOX 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0460 630-00000 *FLAGG NG 23,411. 500 23, 324.500
HOUR 0. 000 0. 00
18. 00000 23, 324.500 419, 841. 00
0465 630-00002 *TRAFFI C CONTROL SUPERVI SOR 364. 000 364. 000
DAY 0. 000 0. 00
285. 00000 364. 000 103, 740. 00
0470 630-00007 *TRAFFI C CONTROL | NSPECTI ON 268. 000 268. 000
DAY 0. 000 0. 00
95. 00000 268. 000 25, 460. 00
0471 900- 00014 ADDED | TEM (LUVMP SUM/ TCI SPECI AL ADDED BY CMO #3 1. 000 1.000
LS 0. 000 0. 00
5, 930. 56000 1. 000 5, 930. 56
0475 630-80001 *FLASH NG BEACON ( PORTABLE) 3. 000 2.700
EACH 0. 000 0. 00
1, 600. 00000 2.700 4, 320. 00
0480 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 16. 000 14. 400
EACH 0. 000 0. 00
300. 00000 14. 400 4, 320. 00
0485 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 70. 000 63. 000
EACH 0. 000 0. 00
100. 00000 63. 000 6, 300. 00
0490 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 138. 000 124. 200
EACH 0. 000 0. 00
130. 00000 124. 200 16, 146. 00
0495 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 14.000 12. 600
EACH 0. 000 0. 00

250. 00000 12. 600 3,150. 00
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0500 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 18. 400 16. 560
M 0. 000 0.00
200. 00000 16. 560 3,312.00
0505 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYPE
) EACH 0. 000 0.00
3, 000. 00000 1. 800 5, 400. 00
0510 630-80359  *PORTABLE MESSAGE S| GN PANEL 268. 000 262. 000
DAY 0. 000 0.00
175. 00000 262. 000 45, 850. 00
0515 630-80360 *DRUM CHANNELI ZI NG DEVI CE 442.000 397. 800
EACH 0. 000 0.00
75. 00000 397. 800 29, 835. 00
0516 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG MCR 20. 000 18. 000
#1 LINE #3
EACH 0. 000 0.00
90. 00000 18. 000 1, 620. 00
0520 630-80370 CONCRETE BARRI ER ( TEMPORARY) 405. 000 364. 500
M 0. 000 0.00
70. 00000 364. 500 25, 515. 00
0525 630-80380 *TRAFFI C CONE 181. 000 162. 900
EACH 0. 000 0.00
20. 00000 162. 900 3, 258. 00
0530 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
23, 000. 00000 0. 000 0.00
0535 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 145, 166. 950 145, 166. 950
F A 0. 000 0.00
1. 00000 145, 166. 950 145, 166. 95
0545 700-70014  F/ A | NCENTI VE 16, 127. 420 32.500
F A 0. 000 0.00
1. 00000 32.500 32.50
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0550 700-70022 F/A QT PILOT 2, 260. 800 2, 260. 800
F A 0. 000 0. 00
1. 00000 2, 260. 800 2, 260. 80
0555 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700-70380 F/ A EROSI ON CONTROL 8, 829. 950 5, 756. 290
F A 0. 000 0. 00
1. 00000 5, 756. 290 5, 756. 29
0567 620-00020 SANI TARY FACILITY MCR #1 LINE #4 1. 000 1.000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0580 700-70035 F/ A EXTENSI ON OF PRQJECT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70222 F/ A CELLULAR PHONE SERVI CE TCS CELL PHONE 3, 146. 960 3,074.530
F A 0. 000 0. 00
1. 00000 3,074.530 3,074.53
0595 900-00014 ADDED | TEM (LUMP SUM/ CABALLERO | RRI GATI ON SYSTEM CMC 1.000 1. 000
#5
LS 0. 000 0. 00
75, 900. 00000 1. 000 75, 900. 00
0600 900-00014 ADDED | TEM (LUWMP SUM/ REMOVAL OF HOUSE MCR #17 1. 000 1.000
LS 0. 000 0. 00
25, 200. 00000 1. 000 25, 200. 00
0620 900- 00006 ADDED | TEM (DOLLAR)/ CMO #9 - CLAI M SETTLEMENT 59, 551. 380 0. 000
DOL 39, 167. 240 39, 167. 24
1. 00000 39, 167. 240 39, 167. 24
0625 900- 00006 ADDED | TEM (DOLLAR)/ FORENSI C | NVESTI GATI ON MCR 8,471.020 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $13, 304, 650. 61 $ 39, 167. 24 $13, 255, 405. 15
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PCN: 12190- BI D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: C 2873-096 ESTI MATE NO 0028 15: 59: 21

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 C.E. BID I TEMS
0565 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0570 620-00012  FIELD LABORATORY (CLASS 2) 2. 000 2.000
EACH 0. 000 0.00
11, 000. 00000 2.000 22, 000. 00
0575 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 1, 742. 160 1, 742. 160
F A 0. 000 0.00
1. 00000 1, 742. 160 1,742. 16
0590 900- 00014  ADDED | TEM (LUMP SUM)/ CDOT MAI NT. WORK -1.000 -1.000
LS 0. 000 0.00
1, 955. 18000 -1. 000 -1,955.18
0605 900- 00021  ADDED | TEM ( SQUARE METER)/ MCR#22 S| GN PANEL (CLASS 1) 6. 500 6. 500
M 0. 000 0.00
106. 13000 6. 500 689. 85
0610 900-00014  ADDED | TEM (LUMP SUM/ NMCR23 LOWER PLASTI C Pl PE 1. 000 1. 000
LS 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
CAT 0400  CURRENT AMI $ 43,076.83 $ 0.00$% 43, 076. 83

PROQIECT TOTAL

CURRENT AMT $13,347,727.44 $

39, 167. 24 $13, 298, 481. 98



